
ID Task Name Duration Start Finish Cost

1 Aglomeracija Donja Dubrava 591 days Mon 23.9.19 Thu 17.2.22 174.041.888,18 kn

2 KLJUČNI DATUMI 591 days Mon 23.9.19 Thu 17.2.22 0,00 kn

3 POČETAK RADOVA 0 days Mon 23.9.19 Mon 23.9.19 0,00 kn

4 ZAVRŠETAK RADOVA 0 days Thu 17.2.22 Thu 17.2.22 0,00 kn

5 1. Sustav odvodnje grada Preloga - 2. 
faza

591 days Mon 23.9.19 Thu 17.2.22 38.695.697,41 kn

6 1.1.CIRKOVLJAN 493 days Mon 23.9.19 Fri 1.10.21 15.476.374,69 kn

7 AKTIVNOSTI PRIPREME PROJEKTA 15 days Mon 23.9.19 Fri 11.10.19 0,00 kn

8 IZVEDBENI PROJEKT 49 days Mon 14.10.19 Fri 20.12.19 51.750,00 kn

9 ISKOLČENJE TRASE 20 days Mon 25.11.19 Fri 20.12.19 37.884,60 kn

10 ISKOLČENJE KUĆNIH PRIKLJUČAKA 129 days Wed 19.2.20 Tue 1.9.20 0,00 kn

11 KANALIZACIJSKI RADOVI 263 days Wed 19.2.20 Thu 18.3.21 10.638.105,00 kn

12 KANAL 1C L=919m 99 days Wed 19.2.20 Tue 7.7.20 1.548.347,00 kn

13 KANAL 2C L=37m 4 days Wed 8.7.20 Mon 13.7.20 62.338,00 kn

14 KANAL 3C L=243,9m 23 days Tue 14.7.20 Thu 27.8.20 410.927,00 kn

15 KANAL 4C L=65m 6 days Fri 28.8.20 Fri 4.9.20 109.513,00 kn

16 KANAL 5C L=93m 7 days Mon 7.9.20 Tue 15.9.20 156.688,00 kn

17 KANAL 6C L=26,5m 3 days Wed 16.9.20 Fri 18.9.20 44.648,00 kn

18 KANAL 7C L=117,4m 11 days Mon 21.9.20 Mon 5.10.20 197.798,00 kn

19 KANAL 8C L=39m 4 days Tue 6.10.20 Fri 9.10.20 65.708,00 kn

20 KANAL 9C L=477m 49 days Mon 12.10.20 Thu 17.12.20 803.658,00 kn

21 KANAL 10C L=288m 26 days Fri 18.12.20 Wed 3.2.21 485.227,00 kn

22 KANAL 11C L=169m 15 days Thu 4.2.21 Wed 24.2.21 284.734,00 kn

23 KANAL 12C L=356m 35 days Wed 19.2.20 Tue 7.4.20 599.795,00 kn

24 KANAL 13C L=479m 50 days Wed 8.4.20 Tue 16.6.20 807.028,00 kn

25 KANAL 14C L=972m 33 days Wed 17.6.20 Mon 17.8.20 1.637.642,00 kn

26 KANAL 15C L=122m 11 days Tue 18.8.20 Tue 1.9.20 205.548,00 kn

27 KANAL 16C L=33m 3 days Wed 2.9.20 Fri 4.9.20 55.599,00 kn

28 KANAL 17C L=407m 50 days Mon 7.9.20 Fri 13.11.20 685.721,00 kn

29 KANAL 18C L=148m 14 days Mon 16.11.20 Thu 3.12.20 249.353,00 kn

30 KANAL 19C L=82m 8 days Fri 4.12.20 Tue 15.12.20 138.155,00 kn

31 KANAL 20C L=311m 29 days Wed 16.12.20 Thu 4.2.21 523.978,00 kn

32 KANAL 21C L=43,3m 4 days Fri 5.2.21 Wed 10.2.21 72.953,00 kn

33 KANAL 22C L=47m 5 days Thu 11.2.21 Wed 17.2.21 79.186,00 kn

34 KANAL 23C L=49m 5 days Thu 18.2.21 Wed 24.2.21 82.556,00 kn

35 KANAL 24C L=109m 10 days Thu 25.2.21 Wed 10.3.21 183.645,00 kn

36 KANAL 25C L=34m 3 days Thu 11.3.21 Mon 15.3.21 57.284,00 kn

37 TLAČNI VOD 1C L=189m 1 day Tue 16.3.21 Tue 16.3.21 318.430,00 kn

38 TLAČNI VOD 2C L=82m 1 day Wed 17.3.21 Wed 17.3.21 138.155,00 kn

39 TLAČNI VOD 3C L=376m 1 day Thu 18.3.21 Thu 18.3.21 633.491,00 kn

40 CRPNA STANICA CS-C1 20 days Mon 30.3.20 Fri 24.4.20 522.521,00 kn

41 GRAĐEVINSKI RADOVI 5 days Mon 30.3.20 Fri 3.4.20 83.979,70 kn

42 STROJARSKI RADOVI 5 days Mon 6.4.20 Fri 10.4.20 247.342,00 kn

43 ELEKTRO RADOVI 5 days Mon 13.4.20 Fri 17.4.20 40.511,00 kn

44 OSTALI RADOVI 5 days Mon 20.4.20 Fri 24.4.20 150.688,30 kn

45 CRPNA STANICA CS-C2 20 days Mon 27.4.20 Fri 22.5.20 531.144,40 kn

46 GRAĐEVINSKI RADOVI 5 days Mon 27.4.20 Fri 1.5.20 79.824,70 kn

47 STROJARSKI RADOVI 5 days Mon 4.5.20 Fri 8.5.20 247.572,00 kn
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ID Task Name Duration Start Finish Cost

48 ELEKTRO RADOVI 5 days Mon 11.5.20 Fri 15.5.20 53.059,40 kn

49 OSTALI RADOVI 5 days Mon 18.5.20 Fri 22.5.20 150.688,30 kn

50 CRPNA STANICA CS-C3 20 days Mon 25.5.20 Fri 19.6.20 529.819,30 kn

51 GRAĐEVINSKI RADOVI 5 days Mon 25.5.20 Fri 29.5.20 76.210,70 kn

52 STROJARSKI RADOVI 5 days Mon 1.6.20 Fri 5.6.20 254.989,50 kn

53 ELEKTRO RADOVI 5 days Mon 8.6.20 Fri 12.6.20 47.930,80 kn

54 OSTALI RADOVI 5 days Mon 15.6.20 Fri 19.6.20 150.688,30 kn

55 ASFALTERSKI RADOVI 43 days Fri 19.3.21 Tue 18.5.21 1.757.163,00 kn

56 Testovi po dovršetku 36 days Fri 16.4.21 Fri 4.6.21 160.452,20 kn

57  CCTV 15 days Fri 16.4.21 Thu 6.5.21 76.500,00 kn

58  Tlačno ispitivanje 6 days Fri 7.5.21 Fri 14.5.21 7.452,20 kn

59  Vodonepropusnost 15 days Mon 17.5.21 Fri 4.6.21 76.500,00 kn

60 GEODETSKI SNIMAK IZVEDENOG 
STANJA

20 days Fri 19.3.21 Thu 15.4.21 47.355,75 kn

61 PROJEKT IZVEDENOG STANJA 12 days Thu 16.9.21 Fri 1.10.21 10.350,00 kn

62 ZAVRŠNI RADOVI 42 days Thu 15.7.21 Wed 22.9.21 1.189.829,44 kn

63 1.2. Draškovec-Hemuševec 490 days Mon 23.9.19 Tue 28.9.21 13.725.611,35 kn

64 Aktivnosti pripreme 38 days Mon 23.9.19 Thu 14.11.19 0,00 kn

65 Izvedbeni projekt 25 days Thu 28.11.19 Mon 13.1.20 48.300,00 kn

66 Iskolčenje trase 24 days Tue 14.1.20 Fri 14.2.20 36.853,80 kn

67 Iskolčenje kućnih priključaka 189 days Mon 30.3.20 Wed 13.1.21 0,00 kn

68 Kanalizacijski radovi 304 days Mon 30.3.20 Thu 24.6.21 7.207.790,00 kn

69 1D 61 days Mon 30.3.20 Tue 23.6.20 1.383.200,00 kn

70 2D 31 days Wed 24.6.20 Wed 19.8.20 917.800,00 kn

71 3D 15 days Thu 20.8.20 Wed 9.9.20 306.800,00 kn

72 4D 3 days Thu 10.9.20 Mon 14.9.20 40.300,00 kn

73 5D 25 days Tue 15.9.20 Mon 19.10.20 692.900,00 kn

74 6D 9 days Tue 20.10.20 Fri 30.10.20 136.500,00 kn

75 7D 24 days Mon 2.11.20 Thu 3.12.20 682.890,00 kn

76 8D 7 days Fri 4.12.20 Mon 14.12.20 152.100,00 kn

77 9D 15 days Tue 15.12.20 Thu 14.1.21 345.800,00 kn

78 10D 11 days Fri 15.1.21 Fri 29.1.21 231.400,00 kn

79 11D 4 days Mon 1.2.21 Thu 4.2.21 35.100,00 kn

80 12D 8 days Fri 5.2.21 Tue 16.2.21 157.300,00 kn

81 13D 9 days Wed 17.2.21 Mon 1.3.21 231.400,00 kn

82 14D 15 days Tue 2.3.21 Mon 22.3.21 418.600,00 kn

83 15D 4 days Tue 23.3.21 Fri 26.3.21 39.000,00 kn

84 16D 15 days Mon 29.3.21 Fri 16.4.21 413.400,00 kn

85 17D 5 days Mon 19.4.21 Fri 23.4.21 70.200,00 kn

86 18D 11 days Mon 26.4.21 Mon 10.5.21 336.700,00 kn

87 19D 4 days Tue 11.5.21 Fri 14.5.21 48.100,00 kn

88 20D 14 days Mon 17.5.21 Thu 3.6.21 318.500,00 kn

89 21D 8 days Fri 4.6.21 Tue 15.6.21 189.800,00 kn

90 Tlačni vod 6 days Wed 16.6.21 Thu 24.6.21 60.000,00 kn

91 PS 1D 20 days Tue 25.5.21 Mon 21.6.21 529.890,70 kn

92 Građevinski radovi 5 days Tue 25.5.21 Mon 31.5.21 84.217,90 kn

93 Strojarski radovi 5 days Tue 1.6.21 Mon 7.6.21 257.818,50 kn
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ID Task Name Duration Start Finish Cost

94 Elektro radovi 5 days Tue 8.6.21 Mon 14.6.21 150.688,30 kn

95 Ostali radovi 5 days Tue 15.6.21 Mon 21.6.21 37.166,00 kn

96 PS 2D 20 days Thu 22.7.21 Mon 30.8.21 494.331,70 kn

97 Građevinski radovi 5 days Thu 22.7.21 Wed 28.7.21 60.214,90 kn

98 Strojarski radovi 5 days Thu 29.7.21 Mon 16.8.21 243.857,50 kn

99 Elektro radovi 5 days Tue 17.8.21 Mon 23.8.21 150.688,30 kn

100 Ostali radovi 5 days Tue 24.8.21 Mon 30.8.21 39.571,00 kn

101 Asfalterski radovi 38 days Mon 12.7.21 Mon 13.9.21 1.073.900,60 kn

102 Testovi po dovršetku 60 days Wed 16.6.21 Mon 20.9.21 155.860,10 kn

103  CCTV 30 days Wed 16.6.21 Wed 28.7.21 74.227,05 kn

104  Tlačno ispitivanje 5 days Fri 25.6.21 Thu 1.7.21 7.406,00 kn

105  Vodonepropusnost 30 days Thu 29.7.21 Mon 20.9.21 74.227,05 kn

106 Geodetski snimak izvedenog stanja 21 days Fri 25.6.21 Fri 23.7.21 46.067,25 kn

107 Projekt izvedenog stanja 24 days Mon 26.7.21 Tue 7.9.21 7.475,00 kn

108 Završni radovi 60 days Fri 25.6.21 Tue 28.9.21 4.125.142,20 kn

109 1.3. ČUKOVEC 293 days Mon 23.9.19 Wed 2.12.20 3.325.104,39 kn

110 AkTIVNOSTI PRIPREME PROJEKTA 15 days Mon 23.9.19 Fri 11.10.19 0,00 kn

111 IZVEDBENI PROJEKT 13 days Mon 14.10.19 Wed 30.10.19 16.100,00 kn

112 ISKOLČENJE TRASE 10 days Thu 17.10.19 Wed 30.10.19 10.731,48 kn

113 ISKOLČENJE KUĆNIH PRIKLJUČAKA 78 days Tue 7.1.20 Thu 23.4.20 0,00 kn

114 KANALIZACIJSKI RADOVI 159 days Tue 7.1.20 Mon 31.8.20 2.492.077,00 kn

115 KANAL 1Č L=84m 8 days Tue 7.1.20 Thu 16.1.20 117.012,00 kn

116 KANAL 2Č L=60m 5 days Fri 17.1.20 Thu 23.1.20 83.580,00 kn

117 KANAL 3Č L=82m 8 days Fri 24.1.20 Tue 4.2.20 114.226,00 kn

118 KANAL 4Č L=372m 36 days Wed 5.2.20 Wed 25.3.20 518.196,00 kn

119 KANAL 5Č L=131m 12 days Thu 26.3.20 Fri 10.4.20 182.483,00 kn

120 KANAL 6Č L=92m 9 days Mon 13.4.20 Thu 23.4.20 128.156,00 kn

121 KANAL 7Č L=164m 15 days Fri 24.4.20 Thu 14.5.20 228.452,00 kn

122 KANAL 8Č L=428m 42 days Fri 15.5.20 Tue 14.7.20 596.204,00 kn

123 KANAL 9Č L=86m 8 days Wed 15.7.20 Fri 24.7.20 119.798,00 kn

124 KANAL 10Č L=153m 14 days Mon 27.7.20 Thu 27.8.20 213.129,00 kn

125 KANAL 11Č L=110m 1 day Fri 28.8.20 Fri 28.8.20 153.230,00 kn

126 TLAČNI VOD 1Č L=27m 1 day Mon 31.8.20 Mon 31.8.20 37.611,00 kn

127 CRPNA STANICA CS-Č1 18 days Mon 2.3.20 Wed 25.3.20 517.899,60 kn

128 GRAĐEVINSKI RADOVI 5 days Mon 2.3.20 Fri 6.3.20 79.976,30 kn

129 STROJARSKI RADOVI 5 days Mon 9.3.20 Fri 13.3.20 247.664,00 kn

130 ELEKTRO RADOVI 4 days Mon 16.3.20 Thu 19.3.20 39.571,00 kn

131 OSTALI RADOVI 4 days Fri 20.3.20 Wed 25.3.20 150.688,30 kn

132 ASFALTERSKI RADOVI 23 days Tue 1.9.20 Thu 1.10.20 89.630,00 kn

133 Testovi po dovršetku 20 days Mon 14.9.20 Fri 9.10.20 47.873,80 kn

134  CCTV 8 days Mon 14.9.20 Wed 23.9.20 22.000,64 kn

135  Tlačno ispitivanje 3 days Thu 24.9.20 Mon 28.9.20 3.873,16 kn

136  Vodonepropusnost 9 days Tue 29.9.20 Fri 9.10.20 22.000,00 kn

137 GEODETSKI SNIMAK IZVEDENOG 
STANJA

15 days Tue 1.9.20 Mon 21.9.20 13.414,35 kn

138 PROJEKT IZVEDENOG STANJA 20 days Tue 22.9.20 Mon 19.10.20 3.450,00 kn
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ID Task Name Duration Start Finish Cost

139 ZAVRŠNI RADOVI 44 days Fri 2.10.20 Wed 2.12.20 133.928,16 kn

140 1.4. Oporovec 583 days Mon 23.9.19 Mon 7.2.22 6.168.606,98 kn

141 Aktivnosti pripreme projekta 17 days Mon 23.9.19 Tue 15.10.19 0,00 kn

142 Izvedbeni projekt 25 days Mon 16.12.19 Wed 29.1.20 24.725,00 kn

143 Iskolčenje trase 15 days Tue 20.4.21 Mon 10.5.21 17.742,00 kn

144 Iskolčenje kućnih priključaka 126 days Fri 25.6.21 Thu 30.12.21 0,00 kn

145 Kanalizacijski radovi 126 days Fri 25.6.21 Thu 30.12.21 3.770.600,00 kn

146 1O 23 days Fri 25.6.21 Tue 27.7.21 573.950,00 kn

147 2O 4 days Wed 28.7.21 Mon 2.8.21 89.700,00 kn

148 3O 15 days Tue 3.8.21 Thu 2.9.21 387.400,00 kn

149 4O 14 days Fri 3.9.21 Wed 22.9.21 362.050,00 kn

150 5O 18 days Thu 23.9.21 Mon 18.10.21 464.100,00 kn

151 6O 17 days Wed 8.12.21 Thu 30.12.21 427.700,00 kn

152 7O 4 days Wed 14.7.21 Mon 19.7.21 101.400,00 kn

153 8O 19 days Tue 20.7.21 Wed 25.8.21 473.200,00 kn

154 9O 12 days Thu 26.8.21 Fri 10.9.21 293.800,00 kn

155 10O 4 days Mon 13.9.21 Thu 16.9.21 91.000,00 kn

156 11O 5 days Fri 17.9.21 Thu 23.9.21 128.700,00 kn

157 12O 13 days Fri 24.9.21 Tue 12.10.21 327.600,00 kn

158 Tlačni vod 2 days Wed 13.10.21 Thu 14.10.21 50.000,00 kn

159 PS10 18 days Tue 31.8.21 Thu 23.9.21 505.242,30 kn

160 Građevinski radovi 4 days Tue 31.8.21 Fri 3.9.21 65.346,50 kn

161 Strojarski radovi 5 days Mon 6.9.21 Fri 10.9.21 247.376,50 kn

162 Elektro radovi 5 days Mon 13.9.21 Fri 17.9.21 41.831,00 kn

163 Ostali radovi 4 days Mon 20.9.21 Thu 23.9.21 150.688,30 kn

164 Asfalterski radovi 20 days Fri 31.12.21 Thu 27.1.22 497.459,50 kn

165 Testovi po dovršetku 27 days Fri 31.12.21 Mon 7.2.22 78.366,50 kn

166  CCTV 15 days Fri 31.12.21 Thu 20.1.22 38.637,00 kn

167  Tlačno ispitivanje 5 days Fri 31.12.21 Thu 6.1.22 1.092,50 kn

168  Vodonepropusnost 12 days Fri 21.1.22 Mon 7.2.22 38.637,00 kn

169 Geodetski snimak izvedenog stanja 14 days Fri 31.12.21 Wed 19.1.22 22.177,50 kn

170 Projekt izvedenog stanja 10 days Thu 20.1.22 Wed 2.2.22 4.600,00 kn

171 Završni radovi 30 days Fri 15.10.21 Fri 26.11.21 1.247.694,18 kn

172 Tehnički pregled - grad Prelog -2. faza 8 days Tue 8.2.22 Thu 17.2.22 0,00 kn

173 2. Sustav odvodnje općine Sveta Marija 567 days Mon 23.9.19 Fri 14.1.22 35.141.173,70 kn

174 2.1 DONJI MIHALJEVEC 524 days Mon 23.9.19 Tue 16.11.21 9.956.553,54 kn

175 AKTIVNOSTI PRIPREME PROJEKTA 15 days Mon 23.9.19 Fri 11.10.19 0,00 kn

176 IZVEDBENI PROJEKT 121 days Mon 14.10.19 Fri 10.4.20 43.700,00 kn

177 ISKOLČENJE TRASE 15 days Mon 23.3.20 Fri 10.4.20 28.410,00 kn

178 ISKOLČENJE KUĆNIH PRIKLJUČAKA 117 days Tue 1.9.20 Mon 22.2.21 0,00 kn

179 KANALIZACIJSKI RADOVI 253 days Tue 1.9.20 Mon 13.9.21 7.633.849,00 kn

180 KANAL 1M L=140m 13 days Tue 1.9.20 Thu 17.9.20 225.710,00 kn

181 KANAL 2M L=76m 7 days Fri 18.9.20 Mon 28.9.20 122.528,00 kn

182 KANAL 3M L=91m 9 days Tue 29.9.20 Fri 9.10.20 146.712,00 kn

183 KANAL 4M L=73m 7 days Mon 12.10.20 Tue 20.10.20 117.692,00 kn

184 KANAL 5M L=38m 4 days Wed 21.10.20 Mon 26.10.20 61.264,00 kn
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ID Task Name Duration Start Finish Cost

185 KANAL 6M L=90m 8 days Tue 27.10.20 Thu 5.11.20 145.100,00 kn

186 KANAL 7M L=355m 45 days Fri 6.11.20 Tue 19.1.21 572.337,00 kn

187 KANAL 8M L=124m 50 days Wed 20.1.21 Tue 30.3.21 199.915,00 kn

188 KANAL 9M L=50m 5 days Wed 31.3.21 Tue 6.4.21 80.611,00 kn

189 KANAL 10M L=232m 21 days Wed 7.4.21 Wed 5.5.21 374.034,00 kn

190 KANAL 11M L=45m 4 days Thu 6.5.21 Tue 11.5.21 72.550,00 kn

191 KANAL 12M L=79m 7 days Wed 12.5.21 Thu 20.5.21 127.365,00 kn

192 KANAL 13M L=501m 53 days Fri 21.5.21 Mon 16.8.21 807.721,00 kn

193 KANAL 14M L=187m 17 days Tue 17.8.21 Wed 8.9.21 301.485,00 kn

194 KANAL 15M L=95m 9 days Thu 25.2.21 Tue 9.3.21 153.161,00 kn

195 KANAL 16M L=59m 5 days Wed 10.3.21 Tue 16.3.21 95.121,00 kn

196 KANAL 17M L=89m 8 days Wed 17.3.21 Fri 26.3.21 143.487,00 kn

197 KANAL 18M L=51m 5 days Mon 29.3.21 Fri 2.4.21 82.223,00 kn

198 KANAL 19M L=305m 32 days Mon 5.4.21 Tue 18.5.21 491.726,00 kn

199 KANAL 20M L=469m 50 days Wed 19.5.21 Wed 28.7.21 756.130,00 kn

200 KANAL 21M L=151m 15 days Thu 29.7.21 Mon 30.8.21 243.445,00 kn

201 KANAL 22M L=678m 81 days Fri 19.3.21 Mon 12.7.21 1.093.083,00 kn

202 KANAL 23M L=176m 17 days Tue 13.7.21 Mon 16.8.21 283.750,00 kn

203 KANAL 24M L=197m 18 days Tue 17.8.21 Thu 9.9.21 317.607,00 kn

204 TLAČNI VOD 1M L=160m 1 day Fri 10.9.21 Fri 10.9.21 257.955,00 kn

205 TLAČNI VOD 2M L=224m 1 day Mon 13.9.21 Mon 13.9.21 361.137,00 kn

206 CRPNA STANICA CS-M1 20 days Tue 23.6.20 Mon 20.7.20 502.032,80 kn

207 GRAĐEVINSKI RADOVI 5 days Tue 23.6.20 Mon 29.6.20 77.879,10 kn

208 STROJARSKI RADOVI 5 days Tue 30.6.20 Mon 6.7.20 243.018,00 kn

209 ELEKTRO RADOVI 5 days Tue 7.7.20 Mon 13.7.20 30.447,40 kn

210 OSTALI RADOVI 5 days Tue 14.7.20 Mon 20.7.20 150.688,30 kn

211 CRPNA STANICA CS-M2 20 days Tue 21.7.20 Mon 31.8.20 506.901,60 kn

212 GRAĐEVINSKI RADOVI 5 days Tue 21.7.20 Mon 27.7.20 75.542,30 kn

213 STROJARSKI RADOVI 5 days Tue 28.7.20 Mon 17.8.20 246.146,00 kn

214 ELEKTRO RADOVI 5 days Tue 18.8.20 Mon 24.8.20 34.525,00 kn

215 OSTALI RADOVI 5 days Tue 25.8.20 Mon 31.8.20 150.688,30 kn

216 ASFALTERSKI RADOVI 20 days Tue 14.9.21 Mon 11.10.21 634.872,00 kn

217 Testovi po dovršetku 36 days Tue 14.9.21 Wed 3.11.21 121.893,00 kn

218  CCTV 15 days Tue 14.9.21 Mon 4.10.21 57.000,00 kn

219  Tlačno ispitivanje 6 days Tue 5.10.21 Tue 12.10.21 7.893,00 kn

220  Vodonepropusnost 15 days Wed 13.10.21 Wed 3.11.21 57.000,00 kn

221 GEODETSKI SNIMAK IZVEDENOG 
STANJA

20 days Tue 14.9.21 Mon 11.10.21 35.512,50 kn

222 PROJEKT IZVEDENOG STANJA 21 days Tue 12.10.21 Wed 10.11.21 5.750,00 kn

223 ZAVRŠNI RADOVI 45 days Tue 14.9.21 Tue 16.11.21 443.632,64 kn

224 2.2 SVETA MARIJA 566 days Mon 23.9.19 Thu 13.1.22 25.184.620,16 kn

225 AKTIVNOSTI PRIPREME PROJEKTA 14 days Mon 23.9.19 Thu 10.10.19 0,00 kn

226 IZVEDBENI PROJEKT 94 days Mon 14.10.19 Wed 4.3.20 103.500,00 kn

227 ISKOLČENJE TRASE 20 days Thu 6.2.20 Wed 4.3.20 78.350,58 kn

228 ISKOLČENJE KUĆNIH PRIKLJUČAKA 146 days Thu 5.3.20 Fri 9.10.20 0,00 kn

229 KANALIZACIJSKI RADOVI 410 days Thu 5.3.20 Tue 9.11.21 19.053.762,00 kn
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ID Task Name Duration Start Finish Cost

230 KANAL 1S L=215m 13 days Thu 5.3.20 Mon 23.3.20 313.710,00 kn

231 KANAL 2S L=272m 16 days Tue 24.3.20 Tue 14.4.20 396.879,00 kn

232 KANAL 3S L=80m 5 days Wed 15.4.20 Tue 21.4.20 116.729,00 kn

233 KANAL 4S L=93m 6 days Wed 22.4.20 Wed 29.4.20 135.698,00 kn

234 KANAL 5S L=158m 9 days Thu 30.4.20 Tue 12.5.20 230.540,00 kn

235 KANAL 6S L=1004m 84 days Wed 13.5.20 Tue 22.9.20 1.464.952,00 kn

236 KANAL 7S L=362m 27 days Wed 23.9.20 Thu 29.10.20 528.200,00 kn

237 KANAL 8S L=150m 9 days Fri 30.10.20 Wed 11.11.20 218.867,00 kn

238 KANAL 9S L=249m 16 days Thu 12.11.20 Thu 3.12.20 363.320,00 kn

239 KANAL 10S L=214m 14 days Fri 4.12.20 Mon 4.1.21 312.251,00 kn

240 KANAL 11S L=122m 7 days Tue 5.1.21 Wed 13.1.21 178.012,00 kn

241 KANAL 12S L=144m 10 days Thu 14.1.21 Wed 27.1.21 210.113,00 kn

242 KANAL 13S L=109,5m 7 days Thu 28.1.21 Fri 5.2.21 159.773,00 kn

243 KANAL 14S L=217m 13 days Mon 8.2.21 Wed 24.2.21 316.628,00 kn

244 KANAL 15S L=25m 2 days Thu 25.2.21 Fri 26.2.21 36.478,00 kn

245 KANAL 16S L=161m 10 days Mon 1.3.21 Fri 12.3.21 234.918,00 kn

246 KANAL 17S L=100m 6 days Mon 15.3.21 Mon 22.3.21 145.912,00 kn

247 KANAL 18S L=190,6m 11 days Tue 23.3.21 Tue 6.4.21 278.107,00 kn

248 KANAL 19S L=42m 3 days Wed 7.4.21 Fri 9.4.21 61.283,00 kn

249 KANAL 20S L=66m 4 days Mon 12.4.21 Thu 15.4.21 96.302,00 kn

250 KANAL 21S L=31m 2 days Fri 16.4.21 Mon 19.4.21 45.233,00 kn

251 KANAL 22S L=243m 15 days Tue 20.4.21 Mon 10.5.21 354.565,00 kn

252 KANAL 23S L=50m 3 days Tue 11.5.21 Thu 13.5.21 72.956,00 kn

253 KANAL 24S L=194m 12 days Fri 14.5.21 Mon 31.5.21 283.068,00 kn

254 KANAL 25S L=480m 28 days Tue 1.6.21 Fri 9.7.21 700.375,00 kn

255 KANAL 26S L=325m 19 days Mon 12.7.21 Tue 17.8.21 474.213,00 kn

256 KANAL 27S L=69m 4 days Wed 18.8.21 Mon 23.8.21 100.679,00 kn

257 KANAL 28S L=85m 5 days Tue 24.8.21 Mon 30.8.21 124.025,00 kn

258 KANAL 29S L=54m 3 days Tue 31.8.21 Thu 2.9.21 78.792,00 kn

259 KANAL 30S L=268m 19 days Fri 3.9.21 Wed 29.9.21 391.043,00 kn

260 KANAL 31S L=284m 23 days Thu 5.3.20 Mon 6.4.20 414.389,00 kn

261 KANAL 32S L=84m 5 days Tue 7.4.20 Mon 13.4.20 122.566,00 kn

262 KANAL 33S L=190m 11 days Tue 14.4.20 Tue 28.4.20 277.232,00 kn

263 KANAL 34S L=491m 36 days Wed 29.4.20 Wed 17.6.20 716.426,00 kn

264 KANAL 35S L=184m 11 days Thu 18.6.20 Fri 3.7.20 268.477,00 kn

265 KANAL 36S L=102m 6 days Mon 6.7.20 Mon 13.7.20 148.830,00 kn

266 KANAL 37S L=611,33m 44 days Tue 14.7.20 Fri 25.9.20 892.001,00 kn

267 KANAL 38S L=707m 49 days Mon 28.9.20 Thu 3.12.20 1.031.595,00 kn

268 KANAL 39S L=405m 25 days Fri 4.12.20 Tue 19.1.21 590.942,00 kn

269 KANAL 40S L=122m 7 days Wed 20.1.21 Thu 28.1.21 178.012,00 kn

270 KANAL 41S L=122m 7 days Fri 29.1.21 Mon 8.2.21 178.012,00 kn
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ID Task Name Duration Start Finish Cost

271 KANAL 42S L=57m 3 days Tue 9.2.21 Thu 11.2.21 83.170,00 kn

272 KANAL 43S L=207m 12 days Fri 12.2.21 Mon 1.3.21 302.037,00 kn

273 KANAL 44S L=75m 5 days Tue 2.3.21 Mon 8.3.21 109.434,00 kn

274 KANAL 45S L=431m 29 days Tue 9.3.21 Fri 16.4.21 628.879,00 kn

275 KANAL 46S L=41m 3 days Mon 19.4.21 Wed 21.4.21 59.824,00 kn

276 KANAL 47S L=74m 5 days Thu 22.4.21 Wed 28.4.21 107.975,00 kn

277 KANAL 48S L=137m 8 days Thu 29.4.21 Mon 10.5.21 199.899,00 kn

278 KANAL 49S L=109m 6 days Tue 11.5.21 Tue 18.5.21 159.044,00 kn

279 KANAL 50S L=232m 14 days Wed 19.5.21 Mon 7.6.21 338.515,00 kn

280 KANAL 51S L=68m 4 days Tue 8.6.21 Fri 11.6.21 99.220,00 kn

281 KANAL 52S L=209m 13 days Mon 14.6.21 Thu 1.7.21 304.955,00 kn

282 KANAL 53S L=329m 22 days Fri 2.7.21 Mon 2.8.21 480.049,00 kn

283 KANAL 54S L=114m 7 days Tue 3.8.21 Mon 23.8.21 166.339,00 kn

284 KANAL 55S L=234m 14 days Tue 24.8.21 Fri 10.9.21 341.433,00 kn

285 KANAL 56S L=164m 9 days Mon 13.9.21 Thu 23.9.21 239.295,00 kn

286 KANAL 57S L=293m 27 days Thu 9.9.21 Fri 15.10.21 427.521,00 kn

287 KANAL 58S L=118m 10 days Mon 18.10.21 Fri 29.10.21 172.176,00 kn

288 TLAČNI VOD 1S L=176m 1 day Tue 2.11.21 Tue 2.11.21 256.804,00 kn

289 TLAČNI VOD 2S L=56m 1 day Wed 3.11.21 Wed 3.11.21 81.710,00 kn

290 TLAČNI VOD 3S L=173m 1 day Thu 4.11.21 Thu 4.11.21 252.427,00 kn

291 TLAČNI VOD 4S L=686m 3 days Fri 5.11.21 Tue 9.11.21 1.000.953,00 kn

292 CRPNA STANICA CS-S1 20 days Tue 1.9.20 Mon 28.9.20 484.664,95 kn

293 GRAĐEVINSKI RADOVI 5 days Tue 1.9.20 Mon 7.9.20 60.653,15 kn

294 STROJARSKI RADOVI 5 days Tue 8.9.20 Mon 14.9.20 245.191,50 kn

295 ELEKTRO RADOVI 5 days Tue 15.9.20 Mon 21.9.20 28.132,00 kn

296 OSTALI RADOVI 5 days Tue 22.9.20 Mon 28.9.20 150.688,30 kn

297 CRPNA STANICA CS-S2 20 days Tue 29.9.20 Mon 26.10.20 514.416,90 kn

298 GRAĐEVINSKI RADOVI 5 days Tue 29.9.20 Mon 5.10.20 83.654,50 kn

299 STROJARSKI RADOVI 5 days Tue 6.10.20 Mon 12.10.20 257.059,50 kn

300 ELEKTRO RADOVI 5 days Tue 13.10.20 Mon 19.10.20 23.014,60 kn

301 OSTALI RADOVI 5 days Tue 20.10.20 Mon 26.10.20 150.688,30 kn

302 CRPNA STANICA CS-S3 20 days Tue 27.10.20 Mon 23.11.20 502.571,20 kn

303 GRAĐEVINSKI RADOVI 5 days Tue 27.10.20 Mon 2.11.20 76.292,90 kn

304 STROJARSKI RADOVI 5 days Tue 3.11.20 Mon 9.11.20 245.870,00 kn

305 ELEKTRO RADOVI 5 days Tue 10.11.20 Mon 16.11.20 29.720,00 kn

306 OSTALI RADOVI 5 days Tue 17.11.20 Mon 23.11.20 150.688,30 kn

307 CRPNA STANICA CS-S4 20 days Tue 24.11.20 Mon 21.12.20 509.724,30 kn

308 GRAĐEVINSKI RADOVI 5 days Tue 24.11.20 Mon 30.11.20 80.387,00 kn

309 STROJARSKI RADOVI 5 days Tue 1.12.20 Mon 7.12.20 253.529,00 kn

310 ELEKTRO RADOVI 5 days Tue 8.12.20 Mon 14.12.20 25.120,00 kn

311 OSTALI RADOVI 5 days Tue 15.12.20 Mon 21.12.20 150.688,30 kn

312 ASFALTERSKI RADOVI 45 days Wed 10.11.21 Tue 11.1.22 2.579.190,00 kn

313 Testovi po dovršetku 47 days Wed 10.11.21 Thu 13.1.22 433.605,35 kn
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ID Task Name Duration Start Finish Cost

314  CCTV 20 days Wed 10.11.21 Tue 7.12.21 150.000,00 kn

315  Tlačno ispitivanje 12 days Wed 8.12.21 Thu 23.12.21 35.667,12 kn

316  Vodonepropusnost 15 days Fri 24.12.21 Thu 13.1.22 150.000,00 kn

317 GEODETSKI SNIMAK IZVEDENOG 
STANJA

20 days Wed 10.11.21 Tue 7.12.21 97.938,23 kn

318 PROJEKT IZVEDENOG STANJA 20 days Wed 8.12.21 Tue 4.1.22 10.350,00 kn

319 ZAVRŠNI RADOVI 40 days Wed 10.11.21 Tue 4.1.22 914.484,88 kn

320 Tehnički pregled - Općina Sveta Marija 8 days Wed 5.1.22 Fri 14.1.22 0,00 kn

321 3. Donji Vidovec 582 days Mon 23.9.19 Fri 4.2.22 18.196.706,33 kn

322 Aktivnosti pripreme projekta 17 days Mon 23.9.19 Tue 15.10.19 0,00 kn

323 Izvedbeni projekt 28 days Wed 23.10.19 Mon 2.12.19 97.750,00 kn

324 Iskolčenje trase 27 days Tue 3.12.19 Mon 20.1.20 56.108,40 kn

325 Iskolčenje kućnih priključaka 152 days Tue 4.2.20 Thu 17.9.20 0,00 kn

326 Kanalizacijski radovi 442 days Tue 4.2.20 Tue 23.11.21 11.484.500,00 kn

327 K.1. 48 days Tue 4.2.20 Thu 9.4.20 1.285.700,00 kn

328 K.1.1. 5 days Fri 10.4.20 Thu 16.4.20 117.000,00 kn

329 K.1.2. 16 days Fri 17.4.20 Fri 8.5.20 399.100,00 kn

330 K.1.3. 4 days Mon 11.5.20 Thu 14.5.20 91.000,00 kn

331 K.1.4. 9 days Fri 15.5.20 Wed 27.5.20 257.400,00 kn

332 K.1.5. 8 days Thu 28.5.20 Mon 8.6.20 196.300,00 kn

333 K.1.6. 6 days Tue 9.6.20 Tue 16.6.20 133.900,00 kn

334 K.1.7. 5 days Wed 17.6.20 Wed 24.6.20 114.400,00 kn

335 K.1.8. 6 days Thu 25.6.20 Thu 2.7.20 144.300,00 kn

336 K.2. 21 days Fri 3.7.20 Fri 31.7.20 552.500,00 kn

337 K.2.1. 18 days Mon 17.8.20 Wed 9.9.20 507.000,00 kn

338 K.2.1.1. 12 days Thu 10.9.20 Fri 25.9.20 300.300,00 kn

339 K.2.2. 7 days Mon 28.9.20 Tue 6.10.20 180.700,00 kn

340 K.2.3. 4 days Wed 7.10.20 Mon 12.10.20 87.100,00 kn

341 K.2.4. 8 days Tue 13.10.20 Thu 22.10.20 184.600,00 kn

342 K.3. 19 days Fri 23.10.20 Wed 18.11.20 484.900,00 kn

343 K.3.1. 5 days Thu 19.11.20 Wed 25.11.20 123.500,00 kn

344 K.3.2. 15 days Thu 26.11.20 Wed 16.12.20 438.100,00 kn

345 K.3.2.1. 4 days Thu 17.12.20 Tue 22.12.20 85.800,00 kn

346 K.3.2.2. 8 days Mon 4.1.21 Wed 13.1.21 205.400,00 kn

347 K.3.3. 6 days Thu 14.1.21 Thu 21.1.21 156.000,00 kn

348 K.4. 38 days Fri 22.1.21 Tue 16.3.21 1.008.800,00 kn

349 K.4.1. 9 days Wed 17.3.21 Mon 29.3.21 215.800,00 kn

350 K.4.2. 4 days Tue 30.3.21 Fri 2.4.21 97.500,00 kn

351 K.5. 21 days Mon 5.4.21 Mon 3.5.21 542.100,00 kn

352 K.5.1. 4 days Tue 4.5.21 Fri 7.5.21 102.700,00 kn

353 K.5.2. 6 days Mon 10.5.21 Mon 17.5.21 136.500,00 kn

354 K.6. 10 days Tue 18.5.21 Mon 31.5.21 260.000,00 kn

355 K.7. 9 days Tue 1.6.21 Fri 11.6.21 226.200,00 kn

356 K.8. 6 days Mon 14.6.21 Mon 21.6.21 144.300,00 kn

357 K.9. 7 days Wed 23.6.21 Thu 1.7.21 179.400,00 kn

358 K.10. 18 days Fri 2.7.21 Tue 27.7.21 449.800,00 kn

359 K.10.1. 18 days Wed 28.7.21 Wed 1.9.21 443.300,00 kn

360 K.11. 9 days Thu 2.9.21 Tue 14.9.21 234.000,00 kn
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ID Task Name Duration Start Finish Cost

361 K.12. 16 days Wed 15.9.21 Wed 6.10.21 440.700,00 kn

362 K.13. 11 days Thu 7.10.21 Thu 21.10.21 283.400,00 kn

363 K.13.1. 12 days Fri 22.10.21 Tue 9.11.21 325.000,00 kn

364 Tlačni vod 10 days Wed 10.11.21 Tue 23.11.21 350.000,00 kn

365  CS3 17 days Tue 31.3.20 Wed 22.4.20 554.992,90 kn

366 Građevinski radovi 5 days Tue 31.3.20 Mon 6.4.20 114.812,00 kn

367 Strojarski radovi 5 days Tue 7.4.20 Mon 13.4.20 262.315,00 kn

368 Elektro radovi 4 days Tue 14.4.20 Fri 17.4.20 150.688,30 kn

369 Ostali radovi 3 days Mon 20.4.20 Wed 22.4.20 27.177,60 kn

370 CS4 20 days Mon 27.4.20 Fri 22.5.20 542.074,50 kn

371 Građevinski radovi 5 days Mon 27.4.20 Fri 1.5.20 109.948,60 kn

372 Strojarski radovi 5 days Mon 4.5.20 Fri 8.5.20 254.334,00 kn

373 Elektro radovi 5 days Mon 11.5.20 Fri 15.5.20 150.688,30 kn

374 Ostali radovi 5 days Mon 18.5.20 Fri 22.5.20 27.103,60 kn

375 CS5 20 days Mon 25.5.20 Fri 19.6.20 556.271,90 kn

376 Građevinski radovi 5 days Mon 25.5.20 Fri 29.5.20 118.272,00 kn

377 Strojarski radovi 5 days Mon 1.6.20 Fri 5.6.20 260.245,00 kn

378 Elektro radovi 5 days Mon 8.6.20 Fri 12.6.20 150.688,30 kn

379 Ostali radovi 5 days Mon 15.6.20 Fri 19.6.20 27.066,60 kn

380 CS6 20 days Thu 25.6.20 Wed 22.7.20 599.063,90 kn

381 Građevinski radovi 5 days Thu 25.6.20 Wed 1.7.20 141.716,60 kn

382 Strojarski radovi 5 days Thu 2.7.20 Wed 8.7.20 280.255,00 kn

383 Elektro radovi 5 days Thu 9.7.20 Wed 15.7.20 150.688,30 kn

384 Ostali radovi 5 days Thu 16.7.20 Wed 22.7.20 26.404,00 kn

385 Asfalterski radovi 22 days Mon 8.11.21 Tue 7.12.21 1.882.454,00 kn

386 Testovi po dovršetku 55 days Tue 5.10.21 Tue 21.12.21 240.294,00 kn

387  CCTV 45 days Tue 5.10.21 Tue 7.12.21 115.627,50 kn

388  Tlačno ispitivanje 7 days Wed 24.11.21 Thu 2.12.21 9.039,00 kn

389  Vodonepropusnost 45 days Tue 19.10.21 Tue 21.12.21 115.627,50 kn

390 Geodetski snimak izvedenog stanja 28 days Wed 24.11.21 Fri 31.12.21 70.135,50 kn

391 Projekt izvedenog stanja 11 days Mon 3.1.22 Mon 17.1.22 8.050,00 kn

392 Završni radovi 130 days Thu 15.7.21 Tue 25.1.22 2.105.011,23 kn

393 Tehnički pregled Donji Vidovec 8 days Wed 26.1.22 Fri 4.2.22 0,00 kn

394 4. Donja Dubrava 550 days Mon 23.9.19 Wed 22.12.21 27.620.874,29 kn

395 Aktivnosti pripreme projekta 17 days Mon 23.9.19 Tue 15.10.19 0,00 kn

396 Izvedbeni projekt 69 days Wed 16.10.19 Fri 31.1.20 115.000,00 kn

397 Iskolčenje trase 20 days Mon 3.2.20 Fri 28.2.20 88.596,00 kn

398 Iskiločenje kućnih priključaka 122 days Mon 2.3.20 Wed 2.9.20 0,00 kn

399 Kanalizacijski radovi 361 days Mon 2.3.20 Thu 26.8.21 17.344.800,00 kn

400 K.1. 54 days Mon 2.3.20 Thu 14.5.20 1.385.800,00 kn

401 K.1.1. 15 days Fri 15.5.20 Thu 4.6.20 390.000,00 kn

402 K.1.10. 9 days Fri 5.6.20 Wed 17.6.20 222.300,00 kn

403 K.1.11. 10 days Thu 18.6.20 Thu 2.7.20 249.600,00 kn

404 K.1.2. 16 days Fri 3.7.20 Fri 24.7.20 400.400,00 kn

405 K.1.2.1. 5 days Mon 27.7.20 Fri 31.7.20 117.000,00 kn

406 K.1.3. 8 days Mon 17.8.20 Wed 26.8.20 195.000,00 kn

407 K.1.3.1. 11 days Thu 27.8.20 Thu 10.9.20 275.600,00 kn
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ID Task Name Duration Start Finish Cost

408 K.1.4. 16 days Fri 11.9.20 Fri 2.10.20 396.500,00 kn

409 K.1.5. 23 days Mon 5.10.20 Wed 4.11.20 587.600,00 kn

410 K.1.5.1. 3 days Thu 5.11.20 Mon 9.11.20 65.000,00 kn

411 K.1.6. 4 days Tue 10.11.20 Fri 13.11.20 80.600,00 kn

412 K.1.7. 17 days Mon 16.11.20 Tue 8.12.20 440.700,00 kn

413 K.1.7.1. 3 days Wed 9.12.20 Fri 11.12.20 62.400,00 kn

414 K.1.7.2. 3 days Mon 14.12.20 Wed 16.12.20 62.400,00 kn

415 K.1.7.3. 3 days Thu 17.12.20 Mon 21.12.20 61.100,00 kn

416 K.1.7.4. 7 days Tue 22.12.20 Mon 11.1.21 169.000,00 kn

417 K.1.8. 3 days Tue 12.1.21 Thu 14.1.21 70.200,00 kn

418 K.1.9. 11 days Fri 15.1.21 Fri 29.1.21 267.800,00 kn

419 K.1.9.1. 4 days Mon 1.2.21 Thu 4.2.21 102.700,00 kn

420 K.10. 4 days Fri 5.2.21 Wed 10.2.21 101.400,00 kn

421 K.11. 3 days Thu 11.2.21 Mon 15.2.21 63.700,00 kn

422 K.12. 11 days Tue 16.2.21 Tue 2.3.21 286.000,00 kn

423 K.13. 16 days Wed 3.3.21 Wed 24.3.21 397.800,00 kn

424 K.13.1. 2 days Thu 25.3.21 Fri 26.3.21 42.900,00 kn

425 K.14. 2 days Mon 29.3.21 Tue 30.3.21 39.000,00 kn

426 K.15. 13 days Wed 31.3.21 Fri 16.4.21 317.200,00 kn

427 K.16. 9 days Mon 19.4.21 Thu 29.4.21 209.300,00 kn

428 K.17. 5 days Fri 30.4.21 Thu 6.5.21 114.400,00 kn

429 K.18. 6 days Fri 7.5.21 Fri 14.5.21 150.800,00 kn

430 K.19. 4 days Mon 17.5.21 Thu 20.5.21 101.400,00 kn

431 K.2. 48 days Fri 21.5.21 Wed 28.7.21 1.246.700,00 kn

432 K.2.1. 13 days Thu 29.7.21 Thu 26.8.21 325.000,00 kn

433 K.2.2. 8 days Mon 2.3.20 Wed 11.3.20 198.900,00 kn

434 K.2.2.1. 2 days Thu 12.3.20 Fri 13.3.20 42.900,00 kn

435 K.2.3. 9 days Mon 16.3.20 Thu 26.3.20 223.600,00 kn

436 K.2.4. 5 days Fri 27.3.20 Thu 2.4.20 113.100,00 kn

437 K.2.4.1. 3 days Fri 3.4.20 Tue 7.4.20 59.800,00 kn

438 K.2.5. 24 days Wed 8.4.20 Mon 11.5.20 611.000,00 kn

439 K.2.5.1. 12 days Tue 12.5.20 Wed 27.5.20 305.500,00 kn

440 K.2.5.1.1. 4 days Thu 28.5.20 Tue 2.6.20 94.900,00 kn

441 K.2.5.2. 2 days Wed 3.6.20 Thu 4.6.20 33.800,00 kn

442 K.2.5.3. 5 days Fri 5.6.20 Thu 11.6.20 117.000,00 kn

443 K.2.6. 3 days Fri 12.6.20 Tue 16.6.20 72.800,00 kn

444 K.2.7. 11 days Wed 17.6.20 Thu 2.7.20 286.000,00 kn

445 K.20. 7 days Fri 3.7.20 Mon 13.7.20 169.000,00 kn

446 K.21. 7 days Tue 14.7.20 Wed 22.7.20 179.400,00 kn

447 K.22. 6 days Thu 23.7.20 Thu 30.7.20 144.300,00 kn

448 K.22.1. 3 days Fri 31.7.20 Tue 18.8.20 71.500,00 kn

449 K.3. 34 days Wed 19.8.20 Mon 5.10.20 860.600,00 kn

450 K.3.1. 12 days Tue 6.10.20 Wed 21.10.20 308.100,00 kn

451 K.3.1.1. 20 days Thu 22.10.20 Wed 18.11.20 507.000,00 kn

452 K.4. 10 days Thu 19.11.20 Wed 2.12.20 256.100,00 kn

453 K.5. 16 days Thu 3.12.20 Tue 5.1.21 413.400,00 kn

454 K.5.1. 27 days Wed 6.1.21 Thu 11.2.21 683.800,00 kn
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ID Task Name Duration Start Finish Cost

455 K.5.1.1. 13 days Fri 12.2.21 Tue 2.3.21 335.400,00 kn

456 K.5.1.2. 4 days Wed 3.3.21 Mon 8.3.21 100.100,00 kn

457 K.5.2. 16 days Tue 9.3.21 Tue 30.3.21 403.000,00 kn

458 K.5.2.1. 2 days Wed 31.3.21 Thu 1.4.21 35.100,00 kn

459 K.5.3. 2 days Fri 2.4.21 Mon 5.4.21 41.600,00 kn

460 K.6. 24 days Tue 6.4.21 Fri 7.5.21 575.900,00 kn

461 K.6.1. 2 days Mon 10.5.21 Tue 11.5.21 40.300,00 kn

462 K.6.2. 3 days Wed 12.5.21 Fri 14.5.21 61.100,00 kn

463 K.6.2.1. 2 days Mon 17.5.21 Tue 18.5.21 52.000,00 kn

464 K.7. 10 days Wed 19.5.21 Tue 1.6.21 257.400,00 kn

465 K.7.1. 7 days Wed 2.6.21 Thu 10.6.21 162.500,00 kn

466 K.7.1.1. 2 days Fri 11.6.21 Mon 14.6.21 28.600,00 kn

467 K.9. 2 days Tue 15.6.21 Wed 16.6.21 52.000,00 kn

468 Tlačni vod 18 days Thu 17.6.21 Tue 13.7.21 450.000,00 kn

469 CS3 20 days Mon 27.7.20 Fri 4.9.20 626.188,70 kn

470 Građevinski radovi 5 days Mon 27.7.20 Fri 31.7.20 125.098,00 kn

471 Strojarski radovi 5 days Mon 17.8.20 Fri 21.8.20 292.939,50 kn

472 Elektro radovi 5 days Mon 24.8.20 Fri 28.8.20 178.874,80 kn

473 Ostali radovi 5 days Mon 31.8.20 Fri 4.9.20 29.276,40 kn

474 CS2 20 days Thu 10.9.20 Wed 7.10.20 566.280,00 kn

475 Građevinski radovi 5 days Thu 10.9.20 Wed 16.9.20 119.278,80 kn

476 Strojarski radovi 5 days Thu 17.9.20 Wed 23.9.20 267.110,50 kn

477 Elektro radovi 5 days Thu 24.9.20 Wed 30.9.20 150.688,30 kn

478 Ostali radovi 5 days Thu 1.10.20 Wed 7.10.20 29.202,40 kn

479 CS4 16 days Thu 8.10.20 Thu 29.10.20 517.725,70 kn

480 Građevinski radovi 5 days Thu 8.10.20 Wed 14.10.20 91.615,00 kn

481 Strojarski radovi 4 days Thu 15.10.20 Tue 20.10.20 246.146,00 kn

482 Elektro radovi 4 days Wed 21.10.20 Mon 26.10.20 150.688,30 kn

483 Ostali radovi 3 days Tue 27.10.20 Thu 29.10.20 29.276,40 kn

484 Asfalterski radovi 53 days Wed 1.9.21 Mon 15.11.21 4.763.542,08 kn

485 Testovi po dovršetku 108 days Thu 1.7.21 Fri 10.12.21 371.247,00 kn

486  CCTV 53 days Thu 1.7.21 Thu 23.9.21 175.446,00 kn

487  Tlačno ispitivanje 10 days Wed 14.7.21 Tue 27.7.21 20.355,00 kn

488  Vodonepropusnost 55 days Fri 24.9.21 Fri 10.12.21 175.446,00 kn

489 Geodetski snimak izvedenog stanja 28 days Fri 27.8.21 Tue 5.10.21 110.745,00 kn

490 Projekt izvedenog stanja 21 days Wed 6.10.21 Thu 4.11.21 13.800,00 kn

491 Završni radovi 72 days Fri 27.8.21 Tue 7.12.21 3.102.949,81 kn

492 Tehnički pregled Donja Dubrava 8 days Mon 13.12.21 Wed 22.12.21 0,00 kn

493 5. Kotoriba 525 days Mon 23.9.19 Wed 17.11.21 6.527.756,76 kn

494 AKTIVNOSTI PRIPREME PROJEKTA 15 days Mon 23.9.19 Fri 11.10.19 0,00 kn

495 IZVEDBENI PROJEKT 75 days Mon 14.10.19 Thu 6.2.20 34.500,00 kn

496 ISKOLČENJE TRASE I OBJEKATA 1 day Thu 6.2.20 Thu 6.2.20 4.809,00 kn

497 KANALIZACIJSKA MREŽA 46 days Tue 14.9.21 Wed 17.11.21 664.625,23 kn

498 KANAL K1 L=134,7m 15 days Tue 14.9.21 Mon 4.10.21 180.396,98 kn

499 PRIJELAZ PRUGE L=157m 11 days Tue 5.10.21 Tue 19.10.21 210.262,25 kn

500 OSTALI RADOVI 20 days Wed 20.10.21 Wed 17.11.21 273.966,00 kn

501 RETENCIJSKO PRELJEVNI BAZEN 250 days Mon 2.3.20 Thu 11.3.21 5.634.457,61 kn
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ID Task Name Duration Start Finish Cost

502 ZAŠTITA GRAĐEVINSKE JAME 50 days Mon 2.3.20 Fri 8.5.20 3.451.123,70 kn

503 IZVEDBA RPB 65 days Tue 8.9.20 Mon 7.12.20 2.119.921,03 kn

504 AB RADOVI 45 days Tue 8.9.20 Mon 9.11.20 1.801.370,33 kn

505 ELEKTRO RADOVI 10 days Tue 10.11.20 Mon 23.11.20 75.670,00 kn

506 ZEMLJANI RADOVI 10 days Tue 24.11.20 Mon 7.12.20 242.880,70 kn

507 OSTALI RADOVI 20 days Fri 12.2.21 Thu 11.3.21 63.412,88 kn

508 REK. ISPUSTA I ZASUNSKOG OKNA, 
DOGRADNJA CS

53 days Tue 8.12.20 Tue 2.3.21 183.078,67 kn

509 UREĐENJE ISPUSTA I REK. ISPUSNE 
GLAVE

15 days Tue 8.12.20 Thu 7.1.21 80.359,27 kn

510 UREĐENJE POSTOJEĆIH OKANA 10 days Fri 8.1.21 Thu 21.1.21 15.900,00 kn

511 DOGRADNJA CS KOTORIBA I 
SPAJANJE NA NUS

15 days Fri 22.1.21 Thu 11.2.21 70.178,90 kn

512 Testovi po dovršetku 13 days Fri 12.2.21 Tue 2.3.21 16.640,50 kn

513  CCTV 3 days Fri 12.2.21 Tue 16.2.21 8.300,00 kn

514 Vodonepropusnost 10 days Wed 17.2.21 Tue 2.3.21 8.340,50 kn

515 GEODETSKI SNIMAK IZVEDENOG 
STANJA

10 days Fri 12.2.21 Thu 25.2.21 2.261,25 kn

516 PROJEKT IZVEDENOG STANJA 15 days Fri 26.2.21 Thu 18.3.21 4.025,00 kn

517 TEHNIČKI PREGLED 8 days Thu 4.11.21 Mon 15.11.21 0,00 kn

518 6. Kolektorski sustav 
Prelog-D.Dubrava-Kotoriba

550 days Mon 23.9.19 Wed 22.12.21 47.859.679,69 kn

519 ETAPA I 179 days Mon 23.9.19 Wed 10.6.20 840.638,00 kn

520 AKTIVNOSTI PRIPREME PROJEKTA 15 days Mon 23.9.19 Fri 11.10.19 0,00 kn

521 IZVEDBENI PROJEKT 117 days Fri 18.10.19 Fri 10.4.20 4.313,00 kn

522 ISKOLČENJE TRASE 1 day Fri 10.4.20 Fri 10.4.20 1.914,00 kn

523 KANALIZACIJSKI RADOVI 6 days Mon 4.5.20 Mon 11.5.20 771.290,00 kn

524 KANAL UPOV L=319m 6 days Mon 4.5.20 Mon 11.5.20 771.290,00 kn

525 Testovi po dovršetku 20 days Tue 12.5.20 Mon 8.6.20 8.613,00 kn

526  CCTV 10 days Tue 12.5.20 Mon 25.5.20 4.000,00 kn

527  Vodonepropusnost 10 days Tue 26.5.20 Mon 8.6.20 4.613,00 kn

528 GEODETSKI SNIMAK IZVEDENOG 
STANJA

5 days Tue 12.5.20 Mon 18.5.20 2.392,50 kn

529 PROJEKT IZVEDENOG STANJA 17 days Tue 19.5.20 Wed 10.6.20 1.725,00 kn

530 ZAVRŠNI RADOVI 20 days Tue 12.5.20 Mon 8.6.20 50.390,50 kn

531 ETAPA II 449 days Mon 23.9.19 Wed 21.7.21 7.090.108,38 kn

532 AKTIVNOSTI PRIPREME PROJEKTA 15 days Mon 23.9.19 Fri 11.10.19 0,00 kn

533 IZVEDBENI PROJEKT 117 days Mon 14.10.19 Mon 6.4.20 27.600,00 kn

534 ISKOLČENJE TRASE 10 days Tue 24.3.20 Mon 6.4.20 19.878,00 kn

535 ISKOLČENJE KUĆNIH PRIKLJUČAKA 35 days Tue 12.5.20 Tue 30.6.20 0,00 kn

536 KANALIZACIJSKI RADOVI 232 days Tue 12.5.20 Tue 27.4.21 4.289.126,00 kn

537 Kanal Krbulja L=106m 10 days Tue 12.5.20 Mon 25.5.20 137.240,00 kn

538 TL. VOD CS1 (DUBRAVA) 
L=147,91m

1 day Tue 26.5.20 Tue 26.5.20 191.501,00 kn

539 SEKUNDARNI KANAL 6 L=50m 5 days Wed 27.5.20 Tue 2.6.20 64.736,00 kn

540 SEKUNDARNI KANL 5 L=53,7m 5 days Wed 3.6.20 Tue 9.6.20 69.526,00 kn

541 SEKUNDARNI KANAL 4 L=28m 3 days Wed 10.6.20 Fri 12.6.20 36.252,00 kn

542 SEKUNDRNI KANAL 3 L=29m 3 days Mon 15.6.20 Wed 17.6.20 37.547,00 kn

543 SEKUNDARNI KANAL 2 L=23m 2 days Thu 18.6.20 Fri 19.6.20 29.778,00 kn

544 SEKUNDRNI KANAL 1 L=84m 8 days Tue 23.6.20 Thu 2.7.20 108.756,00 kn

545 Kanal D. Dubrava - CS D. Dubrava 
L=1.691m

184 days Fri 3.7.20 Mon 12.4.21 2.189.360,00 kn

546 TL. VOD CS Dubrava - UPOV 
L=1.100,19m

11 days Tue 13.4.21 Tue 27.4.21 1.424.430,00 kn
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ID Task Name Duration Start Finish Cost

547 CRPNA STANICA D. DUBRAVA 20 days Tue 22.12.20 Thu 28.1.21 677.651,10 kn

548 GRAĐEVINSKI RADOVI 5 days Tue 22.12.20 Thu 7.1.21 94.346,10 kn

549 STROJARSKI RADOVI 5 days Fri 8.1.21 Thu 14.1.21 364.285,50 kn

550 ELEKTRO RADOVI 5 days Fri 15.1.21 Thu 21.1.21 39.806,00 kn

551 OSTALI RADOVI 5 days Fri 22.1.21 Thu 28.1.21 179.213,50 kn

552 CRPNA STANICA DD1 20 days Fri 29.1.21 Thu 25.2.21 523.357,50 kn

553 GRAĐEVINSKI RADOVI 5 days Fri 29.1.21 Thu 4.2.21 75.992,70 kn

554 STROJARSKI RADOVI 5 days Fri 5.2.21 Thu 11.2.21 257.105,50 kn

555 ELEKTRO RADOVI 5 days Fri 12.2.21 Thu 18.2.21 39.571,00 kn

556 OSTALI RADOVI 5 days Fri 19.2.21 Thu 25.2.21 150.688,30 kn

557 ASFALTERSKI RADOVI 40 days Wed 28.4.21 Wed 23.6.21 909.424,00 kn

558 Testovi po dovršetku 36 days Wed 28.4.21 Wed 16.6.21 70.107,00 kn

559  CCTV 15 days Wed 28.4.21 Tue 18.5.21 31.000,00 kn

560  Tlačno ispitivanje 6 days Wed 19.5.21 Wed 26.5.21 8.107,00 kn

561  Vodonepropusnost 15 days Thu 27.5.21 Wed 16.6.21 31.000,00 kn

562 GEODETSKI SNIMAK IZVEDENOG 
STANJA

15 days Wed 28.4.21 Tue 18.5.21 24.847,50 kn

563 PROJEKT IZVEDENOG STANJA 15 days Wed 19.5.21 Tue 8.6.21 4.600,00 kn

564 ZAVRŠNI RADOVI 20 days Thu 24.6.21 Wed 21.7.21 543.517,28 kn

565 ETAPA III 432 days Mon 23.9.19 Mon 28.6.21 2.301.751,56 kn

566 AKTIVNOSTI PRIPREME PROJEKTA 15 days Mon 23.9.19 Fri 11.10.19 0,00 kn

567 IZVEDBENI PROJEKT 117 days Mon 14.10.19 Mon 6.4.20 13.800,00 kn

568 ISKOLČENJE TRASE 3 days Thu 2.4.20 Mon 6.4.20 6.954,00 kn

569 KANALIZACIJSKI RADOVI 13 days Wed 28.4.21 Fri 14.5.21 1.057.170,00 kn

570 TL. VOD CS Kotoriba L=1159m 13 days Wed 28.4.21 Fri 14.5.21 1.057.170,00 kn

571 CRPNA STANICA KOTORIBA 20 days Fri 26.2.21 Thu 25.3.21 844.178,00 kn

572 GRAĐEVINSKI RADOVI 5 days Fri 26.2.21 Thu 4.3.21 181.392,20 kn

573 STROJARSKI RADOVI 5 days Fri 5.3.21 Thu 11.3.21 368.460,00 kn

574 ELEKTRO RADOVI 5 days Fri 12.3.21 Thu 18.3.21 62.597,00 kn

575 OSTALI RADOVI 5 days Fri 19.3.21 Thu 25.3.21 231.728,80 kn

576 Testovi po dovršetku 13 days Mon 17.5.21 Wed 2.6.21 13.328,50 kn

577  CCTV 5 days Mon 17.5.21 Fri 21.5.21 5.000,00 kn

578  Tlačno ispitivanje 5 days Mon 24.5.21 Fri 28.5.21 3.328,50 kn

579  Vodonepropusnost 3 days Mon 31.5.21 Wed 2.6.21 5.000,00 kn

580 GEODETSKI SNIMAK IZVEDENOG 
STANJA

10 days Mon 17.5.21 Fri 28.5.21 8.692,50 kn

581 PROJEKT IZVEDENOG STANJA 20 days Mon 31.5.21 Mon 28.6.21 4.600,00 kn

582 ZAVRŠNI RADOVI 25 days Mon 17.5.21 Fri 18.6.21 353.028,56 kn

583 ETAPA IV i VI 542 days Mon 23.9.19 Fri 10.12.21 22.613.322,05 kn

584 Aktivnosti pripreme projekta 17 days Mon 23.9.19 Tue 15.10.19 0,00 kn

585 Izvedbeni projekti 58 days Wed 16.10.19 Thu 16.1.20 100.050,00 kn

586 Iskolčenje trase 30 days Fri 17.1.20 Thu 27.2.20 63.558,00 kn

587 Iskolčenje kućnih priključaka 129 days Mon 2.3.20 Fri 11.9.20 0,00 kn

588 Kanalizacijski radovi 370 days Mon 2.3.20 Wed 8.9.21 13.431.600,00 kn

589 PS D.VIDOVEC 1 18 days Fri 6.11.20 Tue 1.12.20 605.601,90 kn

590 Građevinski radovi 5 days Fri 6.11.20 Thu 12.11.20 84.371,30 kn

591 Strojarski radovi 5 days Fri 13.11.20 Thu 19.11.20 309.718,00 kn

592 Elektro radovi 4 days Fri 20.11.20 Wed 25.11.20 169.536,60 kn
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593 Ostali radovi 4 days Thu 26.11.20 Tue 1.12.20 41.976,00 kn

594 PS D.VIDOVEC 17 days Wed 2.12.20 Tue 5.1.21 797.161,70 kn

595 Građevinski radovi 5 days Wed 2.12.20 Tue 8.12.20 94.112,80 kn

596 Strojarski radovi 4 days Wed 9.12.20 Mon 14.12.20 468.809,00 kn

597 Elektro radovi 4 days Tue 15.12.20 Fri 18.12.20 184.659,10 kn

598 Ostali radovi 4 days Mon 21.12.20 Tue 5.1.21 49.580,80 kn

599 PS CIRKOVLJAN 19 days Wed 6.1.21 Mon 1.2.21 599.830,20 kn

600 Građevinski radovi 5 days Wed 6.1.21 Tue 12.1.21 101.233,10 kn

601 Strojarski radovi 4 days Wed 13.1.21 Mon 18.1.21 289.466,50 kn

602 Elektro radovi 5 days Tue 19.1.21 Mon 25.1.21 169.559,60 kn

603 Ostali radovi 5 days Tue 26.1.21 Mon 1.2.21 39.571,00 kn

604 PS OPOROVEC 20 days Wed 3.2.21 Tue 2.3.21 543.877,30 kn

605 Građevinski radovi 5 days Wed 3.2.21 Tue 9.2.21 79.239,70 kn

606 Strojarski radovi 5 days Wed 10.2.21 Tue 16.2.21 255.507,00 kn

607 Elektro radovi 5 days Wed 17.2.21 Tue 23.2.21 169.559,60 kn

608 Ostali radovi 5 days Wed 24.2.21 Tue 2.3.21 39.571,00 kn

609 PS DRAŠKOVEC 1 19 days Wed 3.3.21 Mon 29.3.21 558.429,40 kn

610 Građevinski radovi 5 days Wed 3.3.21 Tue 9.3.21 83.616,30 kn

611 Strojarski radovi 5 days Wed 10.3.21 Tue 16.3.21 264.787,50 kn

612 Elektro radovi 5 days Wed 17.3.21 Tue 23.3.21 169.559,60 kn

613 Ostali radovi 4 days Wed 24.3.21 Mon 29.3.21 40.466,00 kn

614 PS DRAŠKOVEC 20 days Tue 30.3.21 Mon 26.4.21 553.208,50 kn

615 Građevinski radovi 5 days Tue 30.3.21 Mon 5.4.21 61.724,90 kn

616 Strojarski radovi 5 days Tue 6.4.21 Mon 12.4.21 267.018,50 kn

617 Elektro radovi 5 days Tue 13.4.21 Mon 19.4.21 184.659,10 kn

618 Ostali radovi 5 days Tue 20.4.21 Mon 26.4.21 39.806,00 kn

619 PS ČUKOVEC 20 days Tue 27.4.21 Mon 24.5.21 550.176,80 kn

620 Građevinski radovi 5 days Tue 27.4.21 Mon 3.5.21 78.619,70 kn

621 Strojarski radovi 5 days Tue 4.5.21 Mon 10.5.21 258.842,00 kn

622 Elektro radovi 5 days Tue 11.5.21 Mon 17.5.21 169.559,10 kn

623 Ostali radovi 5 days Tue 18.5.21 Mon 24.5.21 43.156,00 kn

624 Asfalterski radovi 21 days Thu 7.10.21 Fri 5.11.21 1.543.149,53 kn

625 Testovi po dovršetku 66 days Thu 9.9.21 Fri 10.12.21 206.558,00 kn

626  CCTV 28 days Wed 3.11.21 Fri 10.12.21 73.804,50 kn

627  Tlačno ispitivanje 10 days Tue 19.10.21 Tue 2.11.21 58.949,00 kn

628  Vodonepropusnost 28 days Thu 9.9.21 Mon 18.10.21 73.804,50 kn

629 Geodetski snimak izvedenog stanja 21 days Thu 9.9.21 Thu 7.10.21 79.447,50 kn

630 Projekt Izvedenog stanja 14 days Fri 8.10.21 Wed 27.10.21 20.700,00 kn

631 Završni radovi 60 days Thu 9.9.21 Thu 2.12.21 2.959.973,22 kn

632 ETAPA V 532 days Mon 23.9.19 Fri 26.11.21 15.013.859,70 kn

633 AKTIVNOSTI PRIPREME PROJEKTA 15 days Mon 23.9.19 Fri 11.10.19 0,00 kn

634 IZVEDBENI PROJEKT 117 days Mon 14.10.19 Mon 6.4.20 59.800,00 kn

635 ISKOLČENJE TRASE 15 days Tue 17.3.20 Mon 6.4.20 39.870,00 kn

636 ISKOLČENJE KUĆNIH PRIKLJUČAKA 57 days Mon 1.6.20 Wed 2.9.20 0,00 kn

637 KANALIZACIJSKI RADOVI 319 days Mon 1.6.20 Tue 28.9.21 10.176.287,84 kn

638 TL. VOD CS Sv. Marija 3 - D. 
Vidovec L=1.349m

15 days Mon 17.5.21 Fri 4.6.21 2.340.289,12 kn
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ID Task Name Duration Start Finish Cost

639 TL. VOD CS Sv. Marija - CS Sv. 
Marija 3 L=838,97m

9 days Mon 7.6.21 Thu 17.6.21 1.455.472,64 kn

640 TL. VOD CS Poljanke L=70m 1 day Fri 18.6.21 Fri 18.6.21 121.438,72 kn

641 TL. VOD CS D. Mihaljevec - Sv. 
Marija L=876m

9 days Mon 21.6.21 Fri 2.7.21 1.519.708,16 kn

642 Kanal Poljanke - CS Sv. Marija 
L=1.094m

112 days Mon 1.6.20 Wed 18.11.20 1.897.902,08 kn

643 Kanal D. Mihaljevec - CS D. 
Mihaljevec L=1.637,9m

207 days Thu 19.11.20 Tue 28.9.21 2.841.477,12 kn

644 CRPNA STANICA SVETA MARIJA 3 20 days Fri 26.3.21 Thu 22.4.21 619.479,10 kn

645 GRAĐEVINSKI RADOVI 5 days Fri 26.3.21 Thu 1.4.21 87.219,50 kn

646 STROJARSKI RADOVI 5 days Fri 2.4.21 Thu 8.4.21 309.499,50 kn

647 ELEKTRO RADOVI 5 days Fri 9.4.21 Thu 15.4.21 38.101,00 kn

648 OSTALI RADOVI 5 days Fri 16.4.21 Thu 22.4.21 184.659,10 kn

649 CRPNA STANICA SVETA MARIJA 20 days Fri 23.4.21 Thu 20.5.21 582.576,40 kn

650 GRAĐEVINSKI RADOVI 5 days Fri 23.4.21 Thu 29.4.21 80.989,30 kn

651 STROJARSKI RADOVI 5 days Fri 30.4.21 Thu 6.5.21 292.456,50 kn

652 ELEKTRO RADOVI 5 days Fri 7.5.21 Thu 13.5.21 39.571,00 kn

653 OSTALI RADOVI 5 days Fri 14.5.21 Thu 20.5.21 169.559,60 kn

654 CRPNA STANICA POLJANKE 20 days Fri 21.5.21 Thu 17.6.21 639.807,20 kn

655 GRAĐEVINSKI RADOVI 5 days Fri 21.5.21 Thu 27.5.21 99.496,10 kn

656 STROJARSKI RADOVI 5 days Fri 28.5.21 Thu 3.6.21 328.486,00 kn

657 ELEKTRO RADOVI 5 days Fri 4.6.21 Thu 10.6.21 37.631,00 kn

658 OSTALI RADOVI 5 days Fri 11.6.21 Thu 17.6.21 174.194,10 kn

659 CRPNA STANICA DONJI 
MIHALJEVEC

20 days Fri 18.6.21 Fri 16.7.21 675.539,00 kn

660 GRAĐEVINSKI RADOVI 5 days Fri 18.6.21 Fri 25.6.21 64.609,90 kn

661 STROJARSKI RADOVI 5 days Mon 28.6.21 Fri 2.7.21 386.699,00 kn

662 ELEKTRO RADOVI 5 days Mon 5.7.21 Fri 9.7.21 39.571,00 kn

663 OSTALI RADOVI 5 days Mon 12.7.21 Fri 16.7.21 184.659,10 kn

664 ASFALTERSKI RADOVI 20 days Wed 29.9.21 Tue 26.10.21 939.448,00 kn

665 Testovi po dovršetku 42 days Wed 29.9.21 Fri 26.11.21 130.822,50 kn

666  CCTV 15 days Wed 29.9.21 Tue 19.10.21 50.000,00 kn

667  Tlačno ispitivanje 12 days Wed 20.10.21 Fri 5.11.21 30.822,50 kn

668  Vodonepropusnost 15 days Mon 8.11.21 Fri 26.11.21 50.000,00 kn

669 GEODETSKI SNIMAK IZVEDENOG 
STANJA

20 days Wed 29.9.21 Tue 26.10.21 49.837,50 kn

670 PROJEKT IZVEDENOG STANJA 20 days Wed 27.10.21 Wed 24.11.21 12.650,00 kn

671 ZAVRŠNI RADOVI 20 days Wed 29.9.21 Tue 26.10.21 1.087.742,16 kn

672 Tehnički pregled - KS 
Prelog-D.Dubrava-Kotoriba

8 days Mon 13.12.21 Wed 22.12.21 0,00 kn
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